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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 09
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- 1 NY-136-3. 3/10.5 I'N I NYO COUNTY NEAR KELLER AT VARI OUS Cl MVARON | NC KURT WEI ERMANN $426, 411 05/ 14/ 07 32%
09-312104 LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $352,884 06/ 04/ 07 84%
REPLACE CULVERTS $220,825 11/09/07
OAKDALE. CA 95361 Bl SHOP, CA 935154
’ (760) 872- 0781
HA22 WPCP
09- | NY-395-44.9/54.7 I'N I NYO COUNTY NEAR LONE PI NE AT GRANI TE CONSTRUCTI ON PM WALT KURT WEI ERMANN $5, 084, 702 05/31/07 46%
a0t o wROs omas e e oo o i steeET 0180 0620107
o -(217) PAVEVENT REHABI LI TATI ON PO BOX 848 BI SHOP, CA 93514 992,
MJAVE, CA 93502 (760) 872- 0781
HA22 WPCP
09- I NY-395-57.4/57.5 I'N I NYO COUNTY I N LONE PI NE AT WEST NMAVERI CK ASPHALT AND KURT WEI ERMANN $287,855 06/ 26/ 07 28%
09- 326604 I NYO STREET CONSTRUCTION ¢/ O WLL 500 SOUTH MAI N STREET iigg ;gg 2(7)5 (2)(2)5 8; 37%
DRAI NAGE | MPROVEMENTS MCDONALD Bl SHOP, CA 93514 '
PO BOX 13490 (760)872-0781
HA42 WPCP BAKERSFI ELD, CA 93389
09- 1 NY- 395-90. 9/ 99. 2 I'N I NYO AND MONO COUNTI ES AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $7,091, 407 05/ 22/ 07 21%
09-317704 LOCATI ONS PO BOX 5127 500 S MAIN ST $213,281 06/ 06/ 07 306
RESURFACE ROADWAY Bl SHOP CA 93514 $210, 406 11/15/07
BAKERSFI ELD CA 93388
(760) 872- 0794
HVL WPCP
09-1 NY-395-115.0/129.5 | N I NYO COUNTY I N AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON | NCCHRI S TALBOT $5, 421,355 09/12/ 06 74%
09-301704 VAR OUS LOCATI ONS PO BOX 50760 500 S MAIN ST $5, 216,355 09/ 21/06 95%
RESURFACE ROADWAY Bl SHOP CA 93514 $1,189,715 09/11/07
SPARKS NV 89435
(760) 872- 0794
HA22 WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONORA JUNCTI ON  Cl MARRON, | NC. DANI EL DEYO $557,505 09/ 05/ 06 47%
09- 307004 AT VAR QUS LOCATI ONS 10424 CI MARRON TRAI L 500 SOUTH MAI N STREET $281, 2;3 825 %g; gg 49%
REPLACE EXI STI NG CULVERTS Bl SHOP, CA 93514

OAKDALE, CA 95361
(760) 872-0794

HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 09
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 76. 9/ 78. 8 I'N MONO COUNTY NEAR BRI DGEPORT FROM GRANI TE CONSTRUCTI ON COMPANY DANI EL DEYO $649,889 05/23/07  100%
09-321904 THE RI CKEY DI TCH OVERFLOW BRI DGE TO 585 WEST BEACH STREET 500 SOUTH MAI N STREET $648, 7;8 82; 2% 8; 100%
0.4 KM SOUTH OF THE DRESSLER CREEK
WATSONVI LLE, CA 95076 BI SHOP, CA 93514 08/ 14/ 07
BRI DGE (760) 872- 0794 COMVPLETED
SHOULDER W DENI NG
HB1 SWPPP
09- MNO-5712-70 I'N MONO COUNTY NEAR TOMB PLACE AT THE DENBOER ENG NEERI NG AND CONSTRDANI EL DEYO $1,102,500 05/23/07 30%
09- 307904 MOGEE CREEK MAI NTENANCE STATI ON 4575 E. CAM NO PAROCELA 500 SOUTH MAI N STREET $450, 867 06/07/07 41%
CONSTRUCT MECHANI CS FACI LI TY Bl SHOP. CA 93514 $197,460 12/27/07
PALM SPRINGS, CA 92264 '
(760) 872- 0794
HAL1

Totals: Authorized Final Amt: $20, 621, 624 Completed to Date: $9, 286, 351  Work ThisMonth: $3, 917, 967




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page

09- I NY- 136-3.3/10.5 09- 312104 1
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Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
- F- FEDERAL Al D ( PRI MARY) $5, 084, 702
- SH STATE H GHWVAY $15, 536, 922
District Total: $20, 621, 624
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $649, 889

Work Comp
$2, 016, 170
$7, 270, 181
$9, 286, 351



Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $649, 889
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